
PROJECT: 18-1267 DEV, CHAMBERS CREEK CANYON TRAIL DEVELOPMENT
Sponsor: Pierce County Parks & Rec Program: WWRP - Trails Status: Active

Project Start Date: 07/01/2019 Agreement End Date: 04/30/2022

Progress Report Status: Accepted 02/14/2020

Progress Report

Report Period

From 07/01/2019 To 02/14/2020

Questions
#1: Are there any significant challenges that might hinder progress or keep you from

meeting your project milestones? If so, please tell us about them.

Yes
Due to the long lead-in process of project scoping and finalizing interagency agreements, the 
consultant contracts for engineering and cultural resource investigation were not initiated until 
January 2020.  All contracts are now in place and the work is underway but this will result in 
delays to a number of project milestones although we anticipate being able to meet the end 
date of the project.

Description is required

#2: Describe the work accomplished during this reporting period.

Design and engineering contract was awarded and the scope of work includes both Chambers 
RCO grants 18-1267D and 16-2616D.  Cultural Resource Investigation has been awarded for 
both projects as well.  Field investigations of the sites have been initiated.

Description is required

#3: Tell us about work planned for the next reporting period.

It is anticipated that all field investigations will be complete and bridge and boardwalk designs 
will be near 50%.

Description is required

#4: Do you anticipate you will need to request a modification to your project agreement
in the next six months (time extension, cost change, scope change, etc.)? If yes,
please explain:

No
Not at this time.

Optional
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Milestones

Special Conditions

1. Cultural Resources-Survey Required
This agreement requires compliance with Executive Order 05-05 and/or Section 106 of the National Historic Preservation Act. RCO has completed the initial consultation for
this project and a cultural resources survey is required. The Sponsor must submit to RCO the survey and receive from RCO a notice of cultural resources completion before
any ground disturbing activities can begin. Ground disturbance started without approval will be considered a breach of contract. In the event that archaeological or historic
materials are discovered while conducting ground disturbing activities, work in the immediate vicinity must stop and the Sponsor must ensure compliance with the provisions
found in this agreement. All cultural resources work must meet reporting guidelines outlined by the Department of Archaeology and Historic Preservation and Section 106 of
the National Historic Preservation Act (if applicable).
In the event that the Army Corps of Engineers makes a different cultural resources treatment recommendation for areas within their jurisdiction, RCO will defer to the
determination made by the lead federal agency.

Need amendment to change

Milestone Target Date Completed Delayed New Target Date Progress/Reason for Delay

Design Initiated 12/01/2019 12/01/2019 It was decided to do both projects under the same A&E
contract (#18-1267 & #16-2616D) in order to minimize
charges. Delays while the 3 municipal partners (Pierce
County, University Place and Lakewood) ironed out details.

Project Start 01/01/2020 01/01/2020 RFQ Selection and awarding of A&E contract occurred in
January 2020.

Cultural Resources Complete
Survey required, see special condition #1.

04/01/2020 04/01/2020 Cultural Resources survey is underway and anticipated to
be concluded in April of 2020.

Progress Report Due 06/30/2020

Annual Project Billing Due 07/31/2020

60% Plans to RCO 08/01/2020 08/01/2020 60% Engineering for both trail and bridges 1 and 2 (#16-
2616D and #18-1267) will occur in August 2020. Delay of
awarding A&E contract results in changes to all other
milestones.

Applied for Permits 09/01/2020 09/01/2020 Consultant will apply for permits once engineering is
complete.

All Bid Docs/Plans to RCO 12/01/2020 12/01/2020 Due to delay in initiating RFQ for A&E services while
Interagency Agreements were being finalized.

Progress Report Due 12/31/2020

Bid Awarded/Contractor Hired 02/01/2021 02/01/2021 Per changing prior milestones.

Construction Started 04/01/2021 04/01/2021 Depending on weather, construction would begin in March-
April 2021.

Annual Project Billing Due 07/31/2021

50% Construction Complete 08/01/2021 08/01/2021 Depending on weather, it is anticipated that 50% of the
construction would be completed by August 2021.

RCO Interim Inspection 08/02/2021 08/02/2021 RCO inspection at 50%

Progress Report Due 09/30/2021

90% Construction Complete 11/01/2021 11/01/2021 Depending on weather, it is anticipated that 90% of
construction would be completed by November 2021.

Funding Acknowl Sign Posted 12/31/2021

Construction Complete 12/31/2021

Final Billing Due 01/31/2022

Final Report Due 02/28/2022

RCO Final Inspection 03/31/2022

Agreement End Date 04/30/2022
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Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

Cultural Assessment [Section 106] DAHP

Note: Previoous106 Assessmnets have been conducted in project area.
Hydraulics Project Approval [HPA] Dept of Fish & Wildlife

Note: For bridge and boardwalk constrution over water.
Nationwide Permit Army Corps of Eng.

Note: Nationwide Permit 42 -Recreational Facilities
SEPA Local or State 08/15/2017

Note: Environmental Checklist and Threshold Determination
Water Quality Certification [Section 401] County/Dept of Ecy.

Note: For bridge and boardwalk constrution over water and wetland mitigation.
Shoreline Permit City/County 08/07/2017 08/16/2018 SSD 18-001/SEP18-0003

Note: Shoreline Substanial Development Permit

Permit Questions
#1: Any additional mitigation requirements? If so, please describe.

No
None identified at this time.

Optional

#2: Are there any additional permits required? If so, please describe.

No
None identified at this time.

Optional

#3: Tell us about your progress with securing your permits or ESA consultation.

Local permits acquired directly through the City of University Place.  All additional permitting 
through recently hired consultant team which includes cultural resources and critical areas 
(streams and wetlands)

Description is required

Attachments
PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

02/14/2020 Permit 20180918165731.pdf JeanetteP 20180918165731.pdf, 415797
Progress Report, 02/14/2020, Accepted

02/14/2020 Permit 20180918165830.pdf JeanetteP 20180918165830.pdf, 415796
Progress Report, 02/14/2020, Accepted

Certify & Submit
Status History

Report Status Date User Note

Accepted 02/14/2020 Beth Auerbach Thank you

Submitted 02/14/2020 Jeanette Peters
Change of Milestones. A&E Consultant in place now, as is the consultant for the Cultural Resource
Investigations.

Draft 12/18/2019 Brianne Blackburn
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https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=415797&sid=6E955DD5-202E-4513-836D-0E4FBEC737CC
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=415796&sid=6E955DD5-202E-4513-836D-0E4FBEC737CC

